Task	Start Date	End Date
Design the front page	12-Jan	19-Jan
Design the game assets	19-Jan	2-Feb
Develop menu options for front page and options	2-Feb	9-Feb
Design player interactions with the food in the game	9-Feb	23-Feb
Develop the player interactions with the food in the game	23-Feb	9-Mar
Develop the game loop	9-Mar	16-Mar
Design and develop the database	16-Mar	23-Mar
Design and develop API for website to access database	23-Mar	30-Mar
Deploy database and website	30-Mar	31-Mar
End to end test from the front page to the game end	31-Mar	10-Apr